

	2012												2013												2014																														
	Oct			Nov			Dec			Jan			Feb			Mar			Apr			May			Jun			Jul			Aug			Sep			Oct			Nov			Dec												
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3
Council Meetings	Council, SPP, OMR, RTALSG																																																						
Rule Development Project	Phase 1																																																						
	Phase 2																																																						
	Phase 3																																																						
Decision Points for Council																																																							
Incentives Scheme	Phase 1																																																						
	Phase 2																																																						
	Phase 3																																																						
Shared update reporting to Council/Committees and RTALSG																																																							
Stakeholder Advisory Group meetings																																																							