#### TARAWERA LAKE ROTOITI PLAN

#### WORKING GROUP MEETING NO.2 18 MARCH 2015

# WASTEWATER SCHEME BRIEFING

#### Andy Bell Rotorua Lakes Council




### Milestone Programme / Agenda

- Community Engagement / Project Steering Committee
- Aspirations / Practicalities / Constraints
- Options Identification
- Options Short List / Costings / TAG
- Preferred Option
- Funding / LTP's / Other Sources
- Detailed Design
- Consent
- "Objections"
- Construction



#### **Project Steering Group**

Independent Chair





# **Project Steering Committee**

- Independent Chair
- Stakeholder Reps and Back-ups (appointed by Stakeholders)
- Ensure representation from:
  - Iwi
  - Action Groups
  - Associations
  - Local / Central Government Agencies



# **Project Steering Committee**

- Cultural Assessment Advisory Group
- Technical Advisory Group (TAG)
  - Community with RTALWQP
- Council Administration
- Council Technical Team
  - Specialist Engagement
  - Technical Support
  - Budget Responsibility
  - Reporting to Authorities / Council
  - Design and Construction Control
  - Administration support



# **Aspirations / Practicalities / Constraints**

- OSET constraints
- Localised WWTP (land area / topography)
- Pressure main lengths / discharge distances
  - Odour
  - Corrosion
  - Septicity
  - Operational costs
- Performance V Output (Consent requirements)
- Cost
- Funding Agencies



# **Options Identificaiton**

- Gravity / Localised WWTP
  - preliminary review already
- Individual LPGP→ Rotorua
  - Okareka Routes a) and b)
- Individual Pre-treatment Devices Rotorua
- Localised WWTP V Rotorua WWTP
- "Black Boxes"



# **Options Short Listing**

- TAG Performance / Practicality / Cost
- Cultural Assessment
- Community Engagement
- Funding Agency Approval



### **Preferred Option**

- Project Steering Committee

   Recommends to Rotorua Lakes Council
- Community Engagement to Ensure Support



#### **Consent Process**

BOPRC - Consent Application and Hearing
 Objections Ability

 Appeals - Environment Court (Very expensive and disruptive)



#### **Design and Construction**

• The "Easy Bit"

